BOEING - HARBOR GATEWAY
Management Meeting Minutes #24

March 20, 2001

ATTENDEES:

Richard Farson, (RF), H&A
Shane Scrimshrire (SS), KJ
Jay Knight (JK), KJ

Bob Logan (BL), KJ
Gregory Stewart (GS), TA
Berger Jostad, (BJ), VEC
Scott Tredick, (ST), VEC
Todd Tredick, (TT), VEC
Jim Cain, (JC), VEC

Fred Wallitsch (FW), SL

DISTRIBUTION:

Attendees

S. Mario Stavale (MS), BRC
Johnny Marasco (JM), BRC

De De Soto (DS), BRC

Steve Shestag (SS), BRC-SHEA
Scott Lattimore (SL), BRC-SHEA
Stephanie Sibbett (SS),BRC-SHEA
Mark Burkholder (MB), NE
Lawrence Lansdale, (LL) H&A
Anita Broughton,(AB),H&A

Scott Zachary,(SZ), H&A

Peter Murphy (PM), KJC

Charles (Rus) Purcell (RP), KIC
Mehmet Pehlivan, TA

Kent Haggerty (KH), SL

Deryl Robinson (DR), SL

LEGEND:

BRC = Boeing Realty Corp.

SL = Snyder Langston

KJC = Kennedy/Jenks Consultants
TA = TAIT & Associates

IES = Integrated Environmental
NE = Norcal Engineering
SHEA=Boeing Environmental
Group

VEC= Viking Equipment Company
H&A = Haley & Aldrich (formerly
Odgen Environmental)

Gary Fletchall (GF), SL

"TTEM  RESP. .~ DUE
... DATE  DISCUSSION
12.02 & PROJECT DEMOLITION STATUS & SCHEDULE~

1.05

- (See separate item for Foundry & Additional wo'rk‘_des_cripti_on) ‘

Update 02/13/01:

‘Above Grade Status: Bidg #2 — 100% comp!ete
Below Grade Status: Bldg #1 — 100% complete

Bldg. #2 — 80% Complete .

Bldg. #3 — Started today
Backfill: Basement Building #1
week due to wet site.

—25% complete, no :vyork for at least one

Site Demo: 5% complete, minor work only completed.

Update 03/20/01:

General: Work on site was effectively halted from 2/20 thru 3/15 except for
crushing and slab demolition work due to rain and muddy site conditions.

Above Grade Status: 100% complete

Below Grade Status:

Bldg. #2 — 95% Complete

Bldg. #3 — Started today

Bldg. 66: have not chased discovered foundations on N. wall to the
north and south, have only chased along N. wall

Backfill: Basement Building #1

—75% complete
Site Demo: Utilities being removed.
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01.03 ENVIRONMENTAL REVIEW — M P

Update 1/16/01: TriState starting grinding transite today. * (V(Q
v ' A

Update 01/30/01: More traniste electrical ductbanks discovered. Viking to
remove, Tri-State to demo

Update 02/13/01: KJ cannot access remaining 140 sampling locations due
to wet site and Viking stockpile. Map reviewed which shows remaining
boring location by sampling type

Update 03/20/01: KJ has resumed soil sampling. More asbestos ductbanks

have been discovered along with a 750 gallon tank. KJ has documented.
01.04 SITE PREPARATION PROGRESS -

Update 01/03/01: Tri-State has completed the galbestos removal in Building

#2 as of 01/02/01, approximately 4 months after initially scheduled. Tri-

State will start Transite abatement of old site lines that had been removed

and stockpiled by VEC next week.

01.06 DRAINAGE & GRADING - ;
Update 01/30/01: 2 additional sites have been identified — 100,000 cy
potential, sampling ongoing.

City has reported that they do not need to certify bottom of excavation as
prewously reported

sites not

Update 02/13/01 4 500 cy from Yusen snte completed lmp )
approved, Viking looking for additional sources.

Update 03/20/01: Attached is the list of reviewed/approved_gimport sites,
some are still under review. 48 hr. soil review turnaround has been
inconsistent. KJ & HA to review the soil import operation to. ensure that
trucks arnvmg on site are from approved import sites, pOSSlbly using a
simplified “manifest” system of some kind. The protocol for this procedure
was apparently changed by KJ & HA at some time, SL had not been
- informed.
02.00 CONCRETE CRUSHING -
Update 01/03/01: Crushed material exporting will begin next week.

Update 01/16/01: Export operation postponed due to rain on accepting site,
will try later this week. Crushing of brick from Bldg. #3 has begun.

Update 01/30/01: 550 loads hauled out {ast week @ 12-13 cy/load

Update 02/13/01: Export continued through last Friday when rains shut
operation down. .
02.01 - ‘ GEOTECHNICAL -

(SEE DRAINAGE & GRADING)
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04.01 HAZMAT PROCEDURES -
Update 01/16/01: Tait to start groundwater testing, needs assistance to
access a few of the wells due to crushed materials stockpile around Bldg.
#1. Will need a couple of hours access to each well. Some locations will not
be accessible until material is largely removed, although approx. 25 wells
will be accessible. K-J wiil also not be abie to do some of their soil samples
until stockpile is diminished.

Update 01/30/01: Tait finished groundwater monitoring yesterday 3 wells
were inaccessible.

04.03 TRANSITE WATER PIPE-
Update 08/29/00: BRC will furnish dumpster directly to Viking for disposal of
transite pipe. BRC will dispose directly, Tri-State will not be involved, saving
$. Viking will place in dumpster at no additional cost if located in vicinity of
excavation.

Update 09/26/00: Ongoing

Update 10/07/00: Transite encased conduit in concrete blocks have been
encountered N of building 1. Viking to break-up and put transite in Tri-State
bin.

“BRC ‘ Update 11/21/00; TriState will break-up transne/concrete encasements on
PR T & T&M basis and handle disposal. SRR e e ‘

Update 01/03/01: Tri-State will begin break-up & disposal next week.

10.01 - : leS'C'ELLANEOUS-

12.01 ST INVOICES
Update 10/10/00: SL & Viking had meetlng Wlth BRC accountant to review
billing process. JM approved Viking blllmg FW to review, Viking to process
for payment

Update 11/21/00: Viking to have billing at next meeting for review by SL &
Boeing
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18.01 DEMOLITION DISCOVERIES
This section will document discoveries requiring demoltion by VEC that is in
addition to the contract requirements. These items were not shown on the
available documents and were not known at time of award.

Update 12/05/00: Foundry basement & foundation remain from a structure
that existed on at least the location of Building #1. Basements, slabs and
foundations have been discovered to the north and south of Building #1. To
date, VEC has exposed and demolished these areas which are expected to
total about 700 cy of concrete. Additional discovery has been made
throughout the two areas between the basements of Building #1. These
areas have larger footings including foundations for two smokestacks.
There has been some footings located below the east basement of Building
#1 as well as at the north end of Bidg. 66. The extent of the foundations is
unknown. SL is to verify the production rate for the removal and pulverizing
components of the unit price that VEC has submiited. KJ continues to
document locations of footings on drawings for purposes of tracklng soil
samples (see attached sketch of #1 north)

Update 01/03/01: Building #1 totals to date are: approx. 1300 cy to the
north, east & south of building #1 have been handled to date

An additional significant quantity has been removed in the area between
building #1 basements, estimated to be over 1,000 cy. SL & VEC to verlfy
quantities based on measurements, photos and maps. - Gk £

Update 01/16/01: There are some underground areas at' the “bomb”
shelters of building #2. A tunnel system between the shelters may be
present VEC to investigate further. : R

Update 01/30/01: Bidg. #3 @ North end: 11 plts have been dlscovered
removed, K-J logging. ‘
Also a transite ductbank the length of Bu:ldnng #3 has been dlscovered
documented and removed to Tri-State abatement area.

Update 02/13/01: Various pits have been located at the south end of
Building #2. One deep pit found filled with sand and rimmed with floodlights.
A pit has been located in the SW corner of Building #20, 20’ deep, Viking
will need a ramp to get to bottom.

Update 03/20/01: Additional deep pits have discovered throughout Bldg. #2.
Underground passage tunnel through building #2 has been mostly
removed.

A utility chase is evident at the north end of Building 66, extent is not
known.

A 750 gallon tank has been uncovered. KJ has documented.

The presence of double slabs in Bldg. #2 has been confirmed by KJ. SL
has confirmed that these were not shown on drawings.

SL is meeting with BRC to review discoveries to date and approximate
costs.
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NEW BUSINESS

Update 01/16/01: Tait will commence with their semi-annual water
monitoring well process.

Update 01/30/01: SL to check on contractual requirement for storm drain
removal by Viking.

Trailers will have to be relocated for A/C paving removal at South end.
Need to determine location and timing for move.

Update 02/13/01: Viking to repair fence on Harbor Gateway.

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance.

The next scheduled meeting will be Tuesday, April 3, 2001 @ 1:30 @ Jobsite. Bi-Weekly meetings will be
held throughout the demolition of the project on Tuesdays @ 1:30.

Respectfully submitted,

Fred Wallitsch

Principal
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